
Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Ap
proval Dates Status/Notes

Cypress Avenue at 
Sacramento River 

Bridge Project

02-SHA-0-RDG    RPL-
5068(012)    PPNO 

2037                   EA02-
1A1200

EA/EIR PES Signed by 
FHWA 1/4/02

Per North State Resources (NSR) 7/21, hoping to have information in a few weeks so PES can 
be prepared and reviewed during field review. Draft 10/02/00, sent email requesting revisions 
10/04. 10/15 Revised PES okay. City will sign and send original to CT. 10/25 recd PES signed by 
City. 11/2 to JP for signature. 11/5 signed by JP. To FHWA for signature 12/13/01.

Bridge #'s  06C0108L 
and 06C0108R

Bridge rehab        
BRLS-5068(001) ESL Map

Draft 12/1/2000, 
second draft 

10/02/01.

Reviewed by D. McGann 1/4/01. Questioned whether ROW will extend on north side of road 
between Park Marina and Athens. Reviewed by D. Whitley 12/19/00. Said ESL needs to be 
extended on upstream side of existing bridge to cover work trestle bridge. Per NSR 7/21/01, 
waiting for traffic study to determine new ROW needed, then will revise ESL. 10/2 to D Whitley 
and D McGann for review for use as APE. 10/17 D Whitley and D McGann agreed ESL doesn't 
need to be extended for vibratory study, but architectural APE boundary is needed.

Approaches RPSTPL-
5068(013), PPNO 

2038, EA02-1A1300
APE Map APE signed by 

FHWA 1/4/02

Revised APE to G. Petershagen for review 11/6. 11/7 GP sent comments. Need architect and 
archae APE's same, except include Tisdale parcel in architect APE. Passed info on to W 
Lanning. 12/5 recd revised APE. OK per G Petershagen. 12/13 to FHWA for signature.

Section 106

Eastbound bridge (06C0108R) constructed in 1948; westbound bridge (06C0108L) built in 1968. 
Per NSR 7/21, bridge evaluation done by architectural historian. 3/18 recd draft HPSR 
w/attachments. To D McGann and G Petershagen for review, 3/22. 6/6 Checked with DM and 
GP - GP done, no comments.  DM comments - needs bridge #s, descrip and quant of new ROW, 
recs searc dates, etc.  6/25 comments for revisions to TV. 9/30 revised HPSR to CT (City waiting 
on row info). 10/7 to BH and DM for review. 10/10 Comments from BH on metric, map arrow, and 
fig tree.  Met with JP, WW and JO 10/15 - metric not needed for this project.  Talked with TV 
about fig tree, deleted from HPSR. 11/20 revisions to DM, BH, and WW for signature. 11/25 sign-
off by BH and WW. 12/23 HK asked for change to HPSR; made correction and mailed hard-
copy. 1/8/03 FHWA sent req for concurr to SHPO. 2/24 recd copy of transmittal from FHWA to 
SHPO dated 2/20.

3/24/03 Called Kim at SHPO.  Says concurrence letter written, just waiting for sigs (SHPO # 
FHWA 030113B). 4/1/03 recd letter from HQ.  SHPO wants addl info on vertical APE, records 
search, and predictive assessment. Called J McClain and discussed.  Said project out of money 
right now.  4/10 letter to JM w/copy of SHPO letter.

STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS

Bridge replacement. 3/25/03 Called Jon McLain to check in on status of EA.  Sent new format last week.  Let know about SHPO.  Asked to call if any questions. JM advises project out of money at this point 
and environmental is on hold.

Addl info 
needed for 

SHPO
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STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS

Biology 2/20/03 FHWA 
to NMFS

Section 7 consultation. Essential Fish Habitat, salmonids. Elderberry discussed in city's 2/01 
letter. 10/2 W Lanning said no elderberries in ESL. Will be consulting for salmon. 6/11/02 recd 
draft BA/EFH and copy of cover letter to NMFS.  6/11 to DW for review. 6/25 DW only had very 
minor, fyi comments.  6/26 sent comments to Wirt. 7/22 recd draft NES/tech report.  7/25 to DW 
for review. 8/2 DW says very good NES; just a few comments on bats, sturgeon, swallows, and 
invas. species.  Comments to Wirt 8/2. 8/19 revised copy to DW for review. 8/26 DW ok'd NES. 
9/10 NES to FHWA. 12/24 BA recd. 1/6/03 to DW for review. 1/10/03 DW okayed for transmittal 
to FHWA for formal consultation.

5/20/03 90 days

1/18/03 to FHWA with request to initiate consultation with NMFS.  2/20/03 from FHWA to NMFS. 
NMFS has 30 days to determine if has sufficient info for consultation, then 60 days to consult, 
and 45 days to issue BO (total 135 days). 

Wetlands Done ACOE verified delineation. 1/11 D Whitley reviewed and approved. Sent to FHWA 2/1/02 for their 
files.

Noise Approved 2/26 Draft noise study recd. 3/15 to K Pommerenck for review. 6/6 email to KP asking for status 
of review. Per KP, report OK.

Floodplain Signed by 
FHWA 9/26/02

3/27 Summary form and location hydraulic study to E Orr for review and signature. 4/8/02 On 
hold, per J McClain until further notice. 6/17 new, stamped LHS for rehab recd.  Hold for EO's 
review until replacement LHS recd. 9/9 JM brought copy of LHS for bridge replacemt. 9/10 to EO 
for review. Advised JM need cover w/engineer's stamp. 9/17 recd revised copies.

Hazardous Materials Need ESA 
Phase II

PSR discusses need to investigate Gas-a-Mat and C & L Transmission shop. 1/10/02 Phase 1 
ESA to T Graves for review. 1/22/02 per TG report okay, need phase II assessment for C&L and 
Cousin Gary's. 2/27 spoke w/Wirt for Jon, City will do Phase 2 before final env doc. Some 
disagreement on whether it needs to be done before ED completed. 9/13 reviewed w/T Graves 
and discussed w/M Freitas; Phase 2 needs to be done before NEPA doc completed. Lead paint 
removal also on bridge.

Review contract specs for lead paint 
removal
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STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS

Air Quality Approved

CO local analysis will be done. Checking to determine if project was proposed in RTP/TIP as 
conforming to pending 8-hour ozone requirements. 10/5 no conformity analysis performed. 10/30 
per J Oldham, no requirement to address ozone. 2/25/02 AQ report and ozone stmt from 
consultant to K Pommerenck for review. OK per KP.

Traffic Complete
1/02 Reviewed by Burt Brockett. 8/19 Follow-up on review, comments to WL - need revise to 
address several issues. 1/13/03 WL sent revised traffic study. 2/4/03 B Brockett sent comments 
on revised report. Sent to City and Wirt.

Socio-economic Complete

Relocation and impact issues need to be addressed in document: Gasamat, C&L Transmission, 
Cousin Gary's. 10/25 transmittal to L French for comments on studies needed; business 
relocation impacts sufficient? 11/1 per LF, only business relocation study needed. 3/26 report 
recd, to M Buss, HQ, for review. 6/14 comments to Wirt; copy to M Freitas for review, per M 
Buss. 8/5 need info tax loss and unemp and to cite Uniform Relocation Asst and Real Property 
Acq Act.  Comments to Wirt 8/5. 8/16/02 revised report recd, all comments addressed.

Parking N/A Socioeconomic needed if yes. No disruption to parking.

Co-operating Agencies 
for NEPA

FHWA sent to 
NMFS and 

ACOE 7/17/02.

2/8 electronic copies of letters for FHWA to forward to NMFS and ACOE sent to H Khani. Follow-
up emails to FHWA 3/8/02, 4/17/02, and 6/14/02.

EA Format CM review 
4/30/03

4/8/03 Wirt asked if could use old EA format as they had prepared the EA 2 years ago and it was 
put on hold before the new, FHWA-approved format came out.  Checked with HK; said review 
and if all info there, is okay.  4/29 Wirt sent drafts of EA for review.
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Railroad 
Overcrossing / 
Undercrossing 

and/or Switching 
Yard

02-SHA-0-RDG  
PPNO 2363     

Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/App
roval Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS
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Downtown 
Connectors/Mall 
Roof Removal 

Project

02-SHA-0-RDG  
PPNO 2362      

Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal/Approval 
Dates Status/Notes

STATUS OF NEPA CLEARANCE FOR CITY OF REDDING PROJECTS
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02-SHA-0-RDG PPNO 2146

EA 454414 CE w/tech studies

RPSTPL-5068(017)

Action Date Notes

PES form Needed Draft prepared 2/15/01

Met with City and NSR 2/23/01 to discuss project issues.

Noise Study Needed for lane increase.

Biology Study Needed RC says need stand-alone NES

Hazardous Materials Study Needed

Traffic Study Needed

Section 106 Needed Depends on ACOE action; see below.

APE map Needed Depends on ACOE action; see below.

Floodplain Needed

City applying for 404 permit for entire Clover Creek project area. Wants to combine 
permit for the 2 projects. RC wants to see if ACOE approves entire project, before 
determining next step. He suggests we will use their authority for approval of the 
project.

Wetlands Needed 1/15 Expect ACOE permit in 60 - 90 days.

Public Notice Needed for floodplain and 
wetlands

Shasta View Drive Extension

Project is part of the larger Clover Creek project, covered by a CEQA IS/MND document (6/00). The IS/MND is currently being revised for 
additional studies. NSR will call when to check on status of permit, then we will discuss next steps.

Per North State Resources, City has decided to go ahead with Clover Creek 
project, and when it's completed, then start on Shasta View Extension. They 

are concerned about NEPA-izing entire project.


